September-October 2019

PROJECT UPDATE

Success Again! One more meeting...

Last Monday, we successfully secured approval from the Town of Flower Mound Planning and Zoning Commission. **This means we only have one meeting left.** This final Town Council Meeting will award the final approval we need to schedule the ground breaking.

Environmental Conservation Commission

APPROVED!

Environmental Conservation Commission Meeting

Planning and Zoning Commission

APPROVED!

Planning and Zoning Commission Meeting

Town Council

Final Meeting Scheduled

Town of Flower Mound Final Approval Meeting
Approval from the Town Council will allow us to announce a date for our groundbreaking ceremony!



In preparation for our final meeting, **please join us in praying a Novena leading up to the feast of Our Lady of the Rosary**, which we celebrate next week. You can participate with a daily Rosary, a decade, or just a simple prayer for Our Lady's intercession for the success of our building project. THANK YOU!

ALSO IN PROGRESS: CONSTRUCTION DOCUMENTS

As we enter the last stages of Town approval, we are also working with our Architect, Scott Martsolf, to complete the Construction Documents, the detailed plans for our buildings.

All of the intricate planning for the church's power, plumbing, and lighting, as well as the final touches to the beautiful designs and finishes, are being completed.

We are on track to completing this step at the same time as we secure our final approval from the Town of Flower Mound. With God's grace it should all come together beautifully.