
St. Joseph's Pastoral Council Meeting 

Meeting Minutes 

June 16, 2017 

Opening 

The meeting was called to order by Fr. Jorge and opened in prayer. 

In Attendance 

Fr. Jorge, Juan Alvarado, America Hernandez, Rosanne Lampariello, Veronica Saray, Priscilla Guerrero, Sonja 

Bush. Arriving after the start of the meeting, Kathy Cage and Fernando Villalpando. 

Absent:  Dave Dore. 

Opening Prayer 

The group was led in prayer by Father Jorge. 

 

Agenda 

Ministries Brochure – led by Sonja Bush  

Sonja will make the changes/edits suggested by the group and Rosanne will convert from letter to legal paper 

for a 4-fold brochure with tear-off form.  After completion, Priscilla with translate for a Spanish version and 

both final copies will be provided to Sonja for coordination of printing.  Group agreed there should also be an 

online option and Sonja with check with Tom Altenbach for an option on the website (web address included on 

the brochure).  While reviewing the form, Rosanne volunteered to be the second Administrator on the church 

Facebook Page (Sonja to add Roseanne as admin).   

 

Parish Hall Update – led by Kathy Cage 

Kathy provided an update of the current project including and provided a current written status report 

(Attachment A): 

1. Based on increased building costs, changes to the building design have been made and these 

were presented.  Major changes include:  changing from metal to wood building, reducing 

the building size, building/ceiling height (no true 2nd floor – only storage accessed by heavy 

load drop down ladder and fire rated), commercial kitchen put on hold (key components 

included so it can be added in the future, building/ceiling height, floor drain, commercial 

hood).  In summary, the focus of the new design is on the structure of the building and not 

the contents (ie tables, chairs, kitchen appliances not included). 

2. Reviewed preliminary numbers – after approximately $22k to redesign and fees, there will be 

approximately $1.4M left to build.  This means the bids will need to come in under 

approximately $300 per sq. ft. 

3. Diocese has provided conditional approval for the project based on three conditions: 

a. Finance and Parish Council approval.   

b. Contingency plan if costs exceed budget (which is expected). 

c. Building needs to be able to have future expansion options. 

4. The project is out for bids with bids due July 12 at 2 PM.  All are welcome to attend bid 

opening.  The requested project start date is July 25. 

5. There will be a joint meeting of the Parish and Finance Councils on July 13 at 6 PM to 

review the bids and vote on various items.  This meeting will take at least 3 hours and as 

many members as possible need to attend.  We will be deciding on the bid and determining 

cost cutting areas if needed.  Kathy reviewed the possible areas for cost reduction in order for 



members to be prepared and have something to consider prior to the meeting (including:  

reducing number of windows, reducing/eliminating exterior stone work, modifying moveable 

wall design, hydronic floor heating and overall building size). 

6. Kathy will be on vacation July 15-28 so someone will need to take care of managing the 

project during that time. 

7. Reviewed the Finance Council Minutes (Attachment B). 

8. Discussed snow storage, parking and ingress/egress. 

 

A motion was made by Sonja to move forward with the revised smaller building plans that are currently 

out for bids.  Juan second the motion.  The vote was unanimous. 

 

Parish Council Members 

Fr. Jorge announced the following Parish Council membership changes: 

 Emilio is no longer on the Parish Council as he has relocated to Death Valley. 

 New members include:  Priscilla Guerrero and Veronica Saray. 

 

No New Business 

 

Next Meeting 

July 13 at 6 PM. 

 

Adjournment 

Fr. Jorge closed in prayer and meeting was adjourned.   

 

Minutes submitted by Sonja Bush, Secretary 

 

 

 

 


