
Inspired Ornamental

51 Northwestern Dr Suite E
SALEM, NH  03079
(603)893-1001
Adam@inspiredornamental.com
www.Inspiredornamental.com

INVOICE
BILL TO

Fr. Kyle Stanton
St. Anne's Church
345 Pleasant Street
Berlin, NH  03570
Project: St Anne Church 
Berlin, NH

INVOICE # 1500
DATE 10/03/2022

DUE DATE 10/03/2022
TERMS Due on receipt

  

ACTIVITY DESCRIPTION AMOUNT

Materials Plaster, Hydrocal, Kleen Sweep, Rags, Gloves, Lags 2,050.00

St Anne Church 
Restoration

Left of Choir Loft Ceiling Panels and Arches

Complete cutting out cracks in existing plaster ceiling, arches, moldings 
and panels.  Counter sink and pre-drill locations for mechanical fasteners 
to be used to secure the ceiling and enrichments as needed.  Cut out 
cracks in walls and arches.  Securing and fastening as needed 
throughout the entire ceiling.  Cut out cracks in walls.

Clean all cracks and bond.  Fill cracks with plaster and point finish.  
Clean work area and remove debris and materials.

10 Total man days
Work Dates 9.6 - 9.13

AREA COMPLETED IN FULL

7,500.00

St Anne Church 
Restoration

Station 12 Location:

Protect work area with tar paper and plastic. 

Continue cutting out cracks in existing plaster ceiling, arches and 
moldings above the Station 12 Location.  Counter sink and pre-drill 
locations for mechanical fasteners to be used to secure the ceiling and 
enrichments as needed.  Cut out cracks in walls and arches.  Securing 
and fastening as needed throughout the entire ceiling.  Cut out cracks in 
walls.

Cast additional panels for radius panels that were in a failed state.

18,000.00



ACTIVITY DESCRIPTION AMOUNT

Clean all cracks and bond.  Fill cracks with plaster and point finish.  
Clean work area and remove debris and materials.

24 Total man days
Work Dates 9.6- 9.22

AREA COMPLETED IN FULL

St Anne Church 
Restoration

Front Arch Location:

Continue cutting out cracks in existing plaster ceiling, arches and 
moldings at the front arch location.  Counter sink and pre-drill locations 
for mechanical fasteners to be used to secure the ceiling and 
enrichments as needed.  Cut out cracks in walls and arches.  Securing 
and fastening as needed throughout the entire ceiling.  Cut out cracks in 
walls.

Clean all cracks and bond.  Fill cracks with plaster and point finish. 

26 Total man days
Work Dates 9.6- 9.30

STILL UNDER RESTORATION

19,500.00

St Anne Church 
Restoration

Dome Location:

Protect work area with tar paper and plastic. 

Cut out cracks in existing plaster ceiling and moldings at Dome location.  
Counter sink and pre-drill locations for mechanical fasteners to be used 
to secure the ceiling and enrichments as needed.  Fasten existing plaster 
work to St Anne framing.  Secure and fasten as needed throughout the 
entire ceiling.  

Clean all cracks and bond.  Fill cracks with plaster and point finish. 

17 Total man days
Work Dates 9.19- 9.30

STILL UNDER RESTORATION

12,750.00

Housing and Per 
Diem

We have booked thirteen weeks so far in total.  Housing is secured 
through 10.21.  This line item will cover housing and per diem through 
10.21

Total for lodging is 9,414.61
Total for food per diem is 5,900.00

Previous Combined Total is 18,771.11 through 9.16.2022
Paid Total after invoice paid: 34,085.72

15,314.61

 

Good evening,

Please review and reach out with questions or concerns.

BALANCE DUE $75,114.61



Thank you,

Adam


