



BISHOP'S MINISTRY APPEAL

Embracing Our Future with Hope

Campaign Timetable: 2025 BISHOP'S MINISTRY APPEAL - At A Glance Monthly Activities

JANUARY			
27	• Begin BMA 2025 bulletin, parish website and social media announcements per schedule.	15 & 16	Pastor & Chairpersons trainings
31	Close previous year’s campaign	31	BMA Appeal Letter in mailboxes
Weds	Weekly Development & Stewardship News	31	BMA 2024 Reconciliation between Development & Finance & Final 2024 report
31	• Print materials delivered to parishes (pledge envelopes and posters) • Direct mail campaign delivered to households	25 & 26 1 & 2	First Pre-Appeal Weekend Second Pre-Appeal Weekend
FEBRUARY			
8 & 9	Appeal Weekend #1	15 & 16	Appeal Weekend #2
Weds	• Bi-weekly Development & Stewardship News (every 2 weeks) • Bi-weekly Parish Progress reports (every 2 weeks)	28	Finance mails rebate checks to parishes and bills parishes short of goal
MARCH			
Weds	• Bi-weekly Development & Stewardship News • Bi-weekly Parish Progress reports • Monthly Pledge Reminders Mailed		
APRIL			
Weds	• Bi-weekly Development & Stewardship News • Bi-weekly Parish Progress reports	30	Parish Updates due in Development Office (Parish Update Form-Excel)
MAY			
	• Monthly Development & Stewardship News • Parish Progress Reports		
JUNE			
	• Monthly Development & Stewardship News • Parish Progress Reports		
JULY			
	• Monthly Development & Stewardship News • Parish Progress Reports		
AUGUST			
	• Monthly Development & Stewardship News • Parish Progress Reports		
SEPTEMBER and OCTOBER			
	• Monthly Development & Stewardship News • Parish Progress Reports		
NOVEMBER			
	• Monthly Development & Stewardship News • Parish Progress Reports	20	Close of campaign year-end reminder
DECEMBER			
	• Monthly Development & Stewardship News • Parish Progress Reports	TBD	2026 BMA parish goals notification to pastors

***Dates Subject to Change*

**Donor lists emailed to pastor upon request*