
St. Joseph's Pastoral Joint Parish & Finance Council Meeting 

Meeting Minutes 

July 18, 2016 

Opening 

The was called to order by Fr. Jorge. 

In Attendance 

Fr. Jorge, Tom Altenbach, Helen Shepherd, Olga Avila, Joe Price, Antonio Garcia, Kathy Hansen, Emilio 

Gonzalez, Sonja Bush, Juan Alvarado, David Dore, Kathy Cage, America Hernandez, Rosanne Lampariello, 

Fernando Villalpando, Maureena Duran Rojas 

Opening Prayer 

The group was led in prayer by Father Jorge. 

 

Agenda 

Summary of Bishop Blaire’s Visit and Request of Action –  led by Maureena Duran Rojas 

Reviewed the notes from Bishop Blaire’s Visit (Attachment A).  All in attendance were broken up into 

smaller groups where each selected a spokesperson.  The smaller groups addressed three key areas:  1) 

What should we keep doing? 2) What should we stop doing?  3)What should we start? 

The smaller groups then shared their comments with the larger group.  Then the findings were 

summarized and prioritized.   

 

Approval of the contract of the Diocese with Our Lady of the Valley Chapel – led by Fr. Jorge 

Reviewed the Lease Agreement (Attachment B).  Discussion included adding an effective date, 

insurance limits and reference to second collection.  Sonja motioned we approve the contract with the 

discussed changes.  Rosanne second the motion.  Approved by all.  

 

Parish Hall Update – led by Katy Cage 

Kathy provided an update of the current project.  In summary: 

1. Structural firm selected ($5800 – Gabbert & Wells).  Approved by Fr. Jorge. 

2. Contract amendment for Triad ($2100) because TOPO maps were incorrect and Triad had to 

resurvey.   

3. Reviewed updated STAR pricing report – price has increased (Attachment C). 

4. Contract amendment for Robert Creasy (architect) needed because we need a grading plan that 

was not required for the original building location.  Town of Mammoth Lakes Design Review 

needed because of neighbor complaint (from $72k to $82,500k). 

5. Construction Cost Projections (Attachment D) – updated to reflect changes although the total 

amount has not changed just the dollar amounts have shifted. 

 

Joe motioned to approve the STAR report, Construction Cost Projection update and architect contract 

amendment.  Tom seconded the motion.  Approved by all.   

   

6.  Discussed parking lot bids:  low bid $264,300 versus our budget of $237k.  Group recommended 

declining both bids because they are over budget and it should be included in the context of the 

overall project.    Fernando made a motion and Dave seconded the motion.  Approved by all. 

 



Adjournment 

Meeting was adjourned by Fr. Jorge.  

 

Minutes submitted by Sonja Bush, Secretary 

 

 

 

 


