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INVOICE
BILL TO

Fr. Kyle Stanton
St. Anne's Church
345 Pleasant Street
Berlin, NH  03570
St Anne Church Restoration

INVOICE # 1491
DATE 08/29/2022

DUE DATE 08/30/2022
TERMS Deposit

  

ACTIVITY DESCRIPTION AMOUNT

Material Plaster, bonding agent, jc, plastic knives and forms 4,025.00

St Anne Church 
Restoration

Center of Choir Loft Restoration:

Protect work area with tar paper and plastic. 

Cut out cracks in existing plaster ceiling, arches and moldings above 
Choir Loft.  Shave down medallion ring molding and secure.  Counter 
sink and pre-drill locations in order for mechanical fasteners to be used 
to secure the ceiling and enrichments as needed.

Clean all cracks and bond.  Fill cracks with plaster and point finish.  
Clean work area and remove debris and materials.

13 Total man days
Work Dates 8.2 - 8.19

9,750.00

St Anne Church 
Restoration

Right Side of Choir Loft (When facing front of Church):

Protect work area with tar paper and plastic. 

Cut out cracks in existing plaster ceiling, arches and moldings on the 
right side of the Choir Loft.  Counter sink and pre-drill locations in order 
for mechanical fasteners to be used to secure the ceiling and 
enrichments as needed.  Cut out cracks in walls and arches.  Securing 
and fastening as needed throughout the entire ceiling.  Cut out cracks in 
walls.

Clean all cracks and bond.  Fill cracks with plaster and point finish.  
Clean work area and remove debris and materials.

13 Total man days

9,750.00



ACTIVITY DESCRIPTION AMOUNT

Work Dates 8.3 - 8.19

St Anne Church 
Restoration

Left Side of Choir Loft (When facing front of Church)

Protect work area with tar paper and plastic. 

Cut out cracks in existing plaster ceiling, arches and moldings on the 
right side of the Choir Loft.  Counter sink and pre-drill locations in order 
for mechanical fasteners to be used to secure the ceiling and 
enrichments as needed.  Cut out cracks in walls and arches.  Securing 
and fastening as needed throughout the entire ceiling.  Cut out cracks in 
walls.

Clean all cracks and bond.  Fill cracks with plaster and point finish.  
Clean work area and remove debris and materials.

Remove severely water damaged moldings and template.  Cut profile 
knife and run new match existing molding.  Create a brush-on silicone 
mold of existing Lambs Tongue detail and of the Bead and Reel on the 
crown molding.  Run +/- 8 LF of new match existing molding.  Fabricate 
+/- 8 LF of bead and reel.  
Fabricate +/- 3 LF of lamb tongue.  

Total Man Days 45
Work Dates 8.2 - 8.29

36,750.00

St Anne Church 
Restoration

Station 12 Location:

Protect work area with tar paper and plastic. 

Cut out cracks in existing plaster ceiling, arches and moldings above the 
Station 12 Location.  Counter sink and pre-drill locations in order for 
mechanical fasteners to be used to secure the ceiling and enrichments 
as needed.  Cut out cracks in walls and arches.  Securing and fastening 
as needed throughout the entire ceiling.  Cut out cracks in walls.

Clean all cracks and bond.  Fill cracks with plaster and point finish.  
Clean work area and remove debris and materials.

4 Total man days
Work Dates 8.24 - 8.29

3,000.00

Lodging and 
Meals

We have booked eight weeks so far.

Total for lodging is 11,691.11
Total for food per diem is 7,080.00
Combined Total is 18,771.11 through 9.16.2022

10,000 has been paid as a deposit so this line item is the balance to 
date.

8,771.11

 

Good afternoon,

This is the first invoice for the Phase 1.2 other than the deposit.  

Please reach out with questions or concerns.  

Thank you in advance,

BALANCE DUE $72,046.11



Adam


